
FY02 EOY IMET REQUIREMENTS  STATUS As of 2 October 2002

  

CC WCN RCN MASL-ID UNIT COST TITLE
FUNDED BY 

SATFA
USASAC REQN 

NUMBER

             
CONTRACT 

DAAB07- CONTRACT DATE ESD

             
ACTUAL SHIP 

DATE

MR 0090A KA07 BLAB210 LEVEL II 10 POS LANG LAB 26-Sep-02 BMR001-2269-9001 02-F-0134 27-Sep-02 31-Jan-03
MR 0090B KA08 BVOLREG $1,180.00 REGULATOR 26-Sep-02 BMR001-2269-D001 02-F-0134 27-Sep-02 31-Jan-03
MR 0090C KA09 BAVPKG0 $5,187.00 LANG LAB A/V PACKAGE 26-Sep-02 BMR001-2269-D002 02-F-0134 27-Sep-02 31-Jan-03
MR 0090D KA11 B00PCHT $5,636.00 LANG LAB SHIPPING/HANDLING 26-Sep-02 BMR001-2269-Y001

$12,003.00

TP 0091 KA08 BAVPKG0 $5,187.00 LANG LAB A/V PACKAGE 26-Sep 02 BTP001-2269-D001 02-F-0134 27-Sep-02 31-Jan-03
$5,187.00

AR 0094A KB94 BLAB410 $13,501.00 LEVEL IV 10 POS LANG LAB 26-Sep-02 BAR001-2269-9001 02-P-M045 27-Sep-02 31-Jan-03
AR 0094B KB95 BSUPKIT $6,190.00 LANG LAB SUPPLEMENTAL KIT 26-Sep-02 BAR001-2269-D001 02-P-M045 27-Sep-02 31-Jan-03
AR 0094C KB96 BLAB000 $16,450.00 OTHER LANG LABS 26-Sep-02 BAR001-2269-D002 02-P-M045 27-Sep-02 31-Jan-03
AR 0094D KB97 BLANKIT $4,649.00 LANG LAB LAN KIT 26-Sep-02 BAR001-2269-D003 02-P-M045 27-Sep-02 31-Jan-03
AR 0094E KB98 B00PCHT $6,119.00 LANG LAB SHIPPING/HANDLING 26-Sep 02 BAR001-2269-Y001

$46,909.00

ES 0092A KB24 BSTUCON $16,450.00 OTHER LANG LABS 26-Sep-02 BES001-2269-D001 02-P-M045 27-Sep-02 31-Jan-03
ES 0092B KB23 B00PCHT $2,468.00 LANG LAB SHIPPING/HANDLING 26-Sep-02

$18,918.00


